
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process No Interview) 

Project # BR 0252-407 (17783) 
I-25 & US 85 (Santa Fe)    Intersection Reconstruction & Bridge Replacement 

Construction Management, Construction Inspection & Materials Testing Services  

REGION: 6               

PUBLIC NOTICE PHASE 2 Week Ad  10/28/10  11/04/10    

*SOIs  Due Wednesday November 10th 2010* 
 

 

FIRST ADVERTISEMENT               10/28/2010 

SECOND ADVERTISEMENT               11/04/2010 

 

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *11/10/2010 

 SHORT LIST / FINAL SELECTIONPANEL MEETING         11/23/2010 

 CHIEF ENGINEER APPROVAL               11/29/2010 

            NOTIFICATION                                                                             12/01/2010 

 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *12/10/2010 

 AUDIT REQUESTED                             12/10/2010 

 AUDIT COMPLETED                  12/23/2010 

 COST NEGOTIATION MEETING             *12/29/2010 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *01/27/2011 

 

 

*Activities that involve consultant  


